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VALLEY 
RTE 23 
VALLEY 
ATTN: 

#7 
FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE 
& GULPH RD 
FORGE, MONTGOMERY COUNTY, PA 19482 

RRC, CHARLIE KLEEMAN 
CC: EARL CRAM, NATIONAL PARK SERVICE 

ERNEST RALSTON, NATIONAL PARK SERVICE 

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT 

I. SITUATION (AS OF 1930 HOURS, THURSDAY, 29 MAY 1997) 

A. OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES WITH 
ASSISTANCE OF FOSC REP CRAM. 

B. ESTIMATED COSTS TO DATE (COB 5/28/97) : 
COST TO DATE CEILING 

EPA (DIRECT) $ 1,845 $ 
EPA (INDIRECT) $ 3,936 $ 
ERCS $ 37,677 $ 120,000 
SATA $ 3,852 $ 
UNALLOCATED 

TOTAL $ 47,510 $ 200,000 

C. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-1, ERCS-11 
D. WEATHER: WARM AND SUNNY, TEMPERATURES IN THE MID 70'S. 
E. MEDIA INTEREST: MODERATE 

II. ACTIONS TAKEN 

A. ERCS MOBILIZED 3 TRUCK LOADS OF TOP SOIL TO THE SITE IN 
PREPARATION FOR COVERING OPERATIONS ON THE AMPITHEATER­
VC LOWER PARKING LOT AREA. 

B. ERCS ESTABLISHED A CONTAMINATION REDUCTION CORRIDOR IN 
THE LOWER VC PARKING LOT IN PREPARATION FOR CAPPING 
OPERATIONS. 

C. ERCS COMPLETED CAPPING OPERATIONS NEAR THE VC LOWER 
PARKING LOT. 

D. ERCS PERFORMED FENCE MAINTENANCE OPERATIONS IN AREAS OF 
DOWNED FENCE. SEVERAL AREAS HAVE BEEN NOTED DOWN AS 
THE RESULT OF WHITE-TAILED DEER ACTIVITIY THROUGHOUT 
THE EVENING. 

E. MINIRAM PARTICLUATE AIR MONITORS WERE SITUATED FOR 
PARTICULATE MONITORING DURING SITE OPERATIONS. THESE 
INSTRUMENTS WERE ESTABLISHED IN WORK AREAS, AS WELL AS 
ALONG THE PERIMETER OF SNOW FENCING AND ALONG COUNTY 
LINE ROAD. NO READINGS SIGNIFICANTLY ABOVE BACKGROUND 
WERE NOTED. 

F. SATA CONDUCTED AIR SAMPLING OPERATIONS ON PERSONNEL AND 
IN WORK AREAS. ONE PERSONNEL SAMPLE WAS COLLECTED, AND 
THREE HI -VOLUME AREA SAMPLES WERE COLLECTED DURING 
INTRUSIVE OPERATIONS AROUND VC LOWER PARKING LOT. 

G. NPS REPRESENTATIVE CRAM AND SATA COLLECTED BULK SAMPLES 
OF SUSPECTED ACM FOR ANALYSIS AT NPS LABORATORY. 



H. ERCS LOCATED A WHITE-TAILED DEER FAWN CAUGHT IN THE 
HIGH VISIBILITY SNOW FENCING ALONG COUNTY LINE ROAD. 
VALLEY FORGE PARK RANGERS RECEIVED CUSTODY OF THE FAWN, 
WHICH WAS LATER RELEASED INTO THE PARK. 

III. FUTURE ACTIONS 

A. ERCS TO CONTINUE WETTING AND FENCE MAINTENANCE 
OPERATIONS IN AREAS OF CONCERN. 

B. ERCS TO CONTINUE INSTALLATION OF SOIL CAP IN AREAS OF 
SIGNIFICANTLY EXPOSED ACM. 

C. SATA TO CONTINUE AIR SAMPLING ACTIVITIES. 
D. SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION 

STUDY PLAN. 
E. ERCS RM TO INVESTIGATE ASBESTOS-CONTAMINATED SOIL 

DISPOSAL OPTIONS. 
F. ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFIED 

COMMAND, INCLUDING OSC KOOB, NPS, AND STATE 
REPRESENTATIVES. 

G. NPS TO ARRANGE ANALYTICAL FOR BULK SAMPLES COLLECTED 
THIS DATE. 

F. KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 19107 




